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INTRODUCTION

his section provides an executive level summary of the performance information covered in
this report and is intended to bring to Management’s attention that information considered to

be most noteworthy.

The section begins with a description of notable accomplishments that have occurred during the
month and are considered to have made the greatest contribution toward safe, timely, and cost-
effective clean up.  Following the accomplishment section is an overall fiscal year-to-date
summary analysis addressing of cost, schedule, and milestone performance.  Overviews of safety
ensue. The next segment of the Executive Summary, entitled Critical Issues, is designed to
identify the high-level challenges to achieving cleanup progress.

The Key Integration Activities section follows next, highlighting Site activities that cross
contractor boundaries and demonstrate the shared value of working as a team to accomplish the
work.  Concluding the Executive Summary, a forward-looking synopsis of Upcoming Planned
Key Events is provided.

NOTABLE ACCOMPLISHMENTS

• The Technical Information Document and the Hanford Site (Radioactive and Hazardous)
Waste Program Environmental Impact Statement were issued for internal review.

• PFP continued to make significant progress in thermal stabilization. A total of 99 cans of
oxides and sludges have been stabilized through thermal stabilization.  By month’s end, a
total of 10 liters of solution have been stabilized in the prototype vertical denitration calciner.

• Tri-Party Agreement milestone (M-34-15A-T1) for completion of installation of Process
Equipment Skids, HVAC equipment, and other support equipment in the first two bays of the
Cold Vacuum Drying (CVD) Facility was successfully completed in October.

• Fabrication of production Multi-Canister Overpack (MCO) baskets was initiated at the
Hanford Site in October.

• The Integrated Safety Management System (ISMS) Phase I and Phase II Verification for the
SNF Project was successfully completed in November.

• The Multi-Canister Overpack (MCO) Topical Report was approved by RL in November,
reflecting continued progress in finalization of safety authorization basis documents for fuel
removal from K Basins.

• All five groundwater pump and treat systems operated at or above the planned 90%
availability during November.  Preparations are underway for shutdown of all systems on
December 29, as planned, to ensure no freezing problems will occur from potential Y2K
issues.

• The 100-HR-3 Record of Decision (ROD) Amendment received regulator approval for the
In-Situ REDOX Manipulation (ISRM) technology in October.  This will allow the
implementation of ISRM technology at the100 D Area to reduce discharges of chromium-
contaminated groundwater to the Columbia River.

Further details regarding the above accomplishments may be found in the individual Project
Sections.
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PERFORMANCE DATA AND ANALYSIS

he following provides a brief synopsis of overall RL Environmental Management (EM) cost,
schedule, and milestone performance.

FY 2000 Cost and Schedule Performance

Cost Performance — Fiscal-year-to-date (FYTD) cost performance reflects an nine percent
($8.8 million) favorable cost variance that is within the established +10/-5 percent threshold.

Schedule Performance — There is a FYTD fifteen percent ($18.1 million) unfavorable
schedule variance.

Data Through November 1999

Total

FY PTS FYTD Schedule Cost

BCWS BCWS BCWP ACWP Variance  Variance

1.2 Waste Management
     TP02,WM03-05

1.2.4 Analytical Svcs (222-S,HASP,WSCF)
     WM06

1.3 Spent Nuclear Fuel
     WM01

1.4.5 Nuclear Materials Stabilization 
     TP05

1.4 River Corridor
     TP01,TP04,TP08,TP10,TP12,TP14

1.5 Landlord
     TP13

1.6 Environmental Restoration
     ER01-10

1.6.1 Groundwater/Vadose Zone
     VZ01

1.7 Science & Technology
     ST01-02

1.8 Mission Support
     OT01, OT04

1.9 HAMMER
     HM01

1.1 TWRS Regulatory Unit
     RG01

1.12 / Advanced Reactors (EM)
2.1.1.1.21      TP11

________ ________________________________ _________
Total EM Clean-Up Projects 727.2 108.4 90.8 83.1 (17.7) 7.6

1.11 National Programs
     OT02-03, OT06, WM07

1.12 Advanced Reactors (NE)
2.1.1.1.21      MS01

Technology Development 23.7 3.4 3.1 2.9 (0.3) 0.2
     (EM-50) ________ ________________________________ _________
Total Other Projects 71.6 10.5 10.1 8.8 (0.4) 1.3

Total RL Projects 798.8 118.9 100.9 92.1 (18.1) 8.8 *
Rounding *

0.758.4 8.8 7.8 7.1 (1.0)

(0.1) (0.2) *25.6 3.9 3.9 4.0

*

0.0

*

(0.3)

0.0

(5.8)

(4.2)

*0.2

*

*

Current Fiscal Year Performance ($ x Million)

(1.8) 1.2

(4.2)

0.0 0.2

41.8 6.4 6.3 5.4 (0.1) 0.9

6.1 0.7 0.7 0.5

190.6 27.8 22.0 26.2

14.4 2.2 1.9

105.7 16.3 14.4 13.2

127.9 20.6 17.4 13.0 (3.2) 4.4

3.1

0.0 0.0

136.6 21.4 17.2 14.1

0.0 0.7 (0.7)

(0.4)

43.6 3.9 3.6 1.2

0.9

2.4

0.0 0.7

5.5

5.8

0.70.4

0.10.70.7

(0.5)

1.3 0.2 0.2 0.1

1.9

(0.3) 0.511.8 1.7 1.3 0.8 *

(0.3) 0.0

Notes: Column headings (BCWS, BCWP ,etc.) are defined in the glossary at the end of the report.  Calculations
are based on Project Baseline Summary detail.

a) Above totals adjusted to delete HQ managed RL Program Direction (previously reported within Mission
Support [OT05]).

b) Waste Management has included RL-Directed costs (e.g. steam and laundry) in the PTS BCWS.
c) Facility Stabilization PTS BCWS includes RL-Directed costs (e.g. steam and laundry).
d) Technology Development excludes HTI BCWS.
e) Advanced Reactors (EM) includes RL-Directed costs (e.g. steam and laundry).
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The following Cost/Schedule and Variance to Plan charts provide an overall graphical view of
fiscal year to date performance. In addition, the first chart shows the budget phasing for the
entire year. The second chart portrays cost and schedule performance indicators.
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Milestone Performance
Milestones represent significant events in project execution.  They are established to provide a
higher level of visibility to critical deliverables and to provide specific status about the
accomplishment of these key events.  Because of the relative importance of milestones, the
ability to track and assess milestone performance provides an effective tool for managing the RL
EM cleanup mission.

FYTD milestone performance (Enforceable Agreement [EA], U.S. Department of
Energy-Headquarters [DOE-HQ], Field Office, and RL) shows that 17 of 24 approved baseline
milestones (71 percent) were completed on or ahead of schedule; 0 milestones (0 percent) were
completed late; and 7 milestones (29 percent) are overdue.  The 7 overdue milestones are
associated with five projects: Mission Support—one, Nuclear Material Stabilization—one, River
Corridor—two , Environmental Management (EM)-50—two, and Regulatory Unit—one.  These
overdue milestones do not share a common cause.
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In addition to the FY2000 milestones described above, there are seventeen overdue milestones
from prior fiscal years (FY1997, FY1998, and FY1999). Further details regarding these
milestones may be found in the Project Sections.

FY 2000 information is depicted graphically below and on  the following page. For additional
details related to the data in the graphs and prior year milestones, refer to the relevant project
section titled “Milestone Exception Report.”

FY 2000 information reflects the current approved baseline. Changes in both the number and
type of milestones from month to month are the result of Baseline Change Requests (BCRs)
approved during the year.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 8 0 0 0 2 45 3 58
DOE-HQ 0 0 0 0 0 15 4 19

FO 2 1 0 2 0 64 3 72
RL 6 0 0 5 0 113 7 131

T o t a l  P r o j e c t 16 1 0 7 2 237 17 280

E n f o r c e a b l e  A g r e e m e n t

Completed Early
100%

Overdue
0%

R L
Completed 

Early
55%

Overdue
45%

FO

Completed 
On Schedule

20%

Completed 
Early
40%

Overdue
40%

Total Project

Completed Early
67%

Completed Late
0% Completed On Schedule

4%

Overdue
29%



Environmental Management Performance Report – November 1999
Section A –Executive Summary

DOE/RL-99-83, Rev. 0 A: 6

M I L E S T O N E S  

C O M P L E T E D  L A T E  ( 0 )

0

6

12

18

24

30

EA H Q F O R L

M I L E S T O N E S  

O V E R D U E  ( 7 )

0

6

1 2

1 8

2 4

3 0

E A H Q F O R L

FISCAL YEAR TO DATE

M I LESTONE EXCEPT IONS

EM-50 (2)

NMS (1)
RC (2)
MS (1)
RU (1)

M I L E S T O N E S  

F O R E C A S T  L A T E  ( 1 7 )

0

6

12

18

24

30

EA H Q F O R L

REM A I N I N G  SCHEDULED

These charts provide detail by project and
milestone level / type for milestones 
 - Completed Late
 - Overdue
 - Forecast Late 
 - Detailed information can be found in the 
       individual project sections

Safety Overview
he focus of this section is to document trends in accidents.  Improvements in these rates are
due to the efforts of the Hanford workforce as they implement the Integrated ES&H

Management System (ISMS), work towards achieving Voluntary Protection Program (VPP)
“star” status, and accomplish work through Enhanced Work Planning (EWP).  Safety and health
statistical data is presented in this section.

SIGNIFICANT SAFETY AND HEALTH EVENTS

Hanford Statistics — The Tank Waste Remediation System (TWRS) data have been removed
from the Hanford total charts, reflecting the project’s transfer from the Richland Operations
Office to the Office of River Protection.  All charts have new historical averages and control
limits calculated to provide a consistent statistical trend analysis.

T
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The total OSHA recordable case rate has significantly decreased over that past eight months.
This decrease has been reflected by a new baseline average rate of 1.7 cases per 200,000 hours
for April 1999 through November 1999.  In comparison, the DOE overall OSHA recordable case
rate was 3.0 for CY 1998.

PNNL Statistics — The PNNL OSHA recordable case rate has significantly decreased over the
past nine months.  Case reclassifications have removed the previously noted significant decrease
in lost and restricted workday case rate.  However, the past six months of data have been below
average, and a seventh month will reestablish a significant decrease.

ERC Statistics — The ERC data have been stable.

PHMC Statistics — The PHMC rates have been stable over nearly two years.  This plateau has
been recognized, and Fluor Hanford Incorporated kicked off its Integrated Safety Approach
initiative on December 6, 1999 in order to take safety performance to a new level.  This initiative
focuses upon the "people side" of accident prevention.

RL OPERATIONS OFFICE
Total OSHA Recordable Case Rate
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Long Term Trends:  Sitewide OSHA Recordable Case Rate has demonstrated a consistent
pattern of significant improvements, starting in October 1996.  There has been a 50% reduction
in the Hanford OSHA Recordable Case Rate, comparing FY 1999 (2.1 cases per 200,000 hours)
to FY 1996 (4.2 cases per 200,000 hours).

Current Trends:  The average and control limits have been revised using the April 1999
through November 1999 data.  This revision was made because the criteria for a statistically
significant decrease (at least seven points in a row below the previous average of 2.5) had been
met.

DOE Complex Averages:  DOE and Contractors CY 98 Rate = 3.0, Contractor = 3.2, Construction = 4.6, Research
= 3.2.  Current performance levels on all graphs are below these comparison rates.
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BY RL OPERATIONS OFFICE CONTRACT
Total OSHA Recordable Case Rate
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This indicator has been 
stable since March 
1998.  
The PHMC does 
recognize that this data 
has "plateaued" and is 
committed to taking 
action to gain a new 
reduction in injury rates. 

ERC

12-Month Average
Dec 98 -  Nov 99 =  1.7
No. of Cases for 
Nov 99 =  1
Case Rate for 
Nov 99 =  1.6
Construction 
Comparison
Average =4.6

This indicator has been 
stable since September 
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Six of seven months 
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significant decrease.
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ALL RL OPERATIONS OFFICE OSHA Recordable Cases By Project

This graph reflects the project reorganization at the PHMC for FY 2000.  There are five major projects,
Spent Nuclear Fuels (SNF), Waste Management Project, Nuclear Material Stabilization (NMS), River
Corridor Project, and the Fast Flux Test Facililty (FFTF).
FFTF has not had an OSHA recordable case since September 1998, with more than 500,000 hours
worked since that time.  River Corridor Project has shown a significant improvement in its case rates.
PNNL has also had a significant improvement in its OSHA recordable case rate.
SNF is showing some adverse trends in the beginning of FY 2000 as compared to FY 1999, Waste
Management Project has been stable at relatively high case rate levels.
.

ALL RL OPERATIONS OFFICE OSHA Lost/Restricted Workday Case Rate
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Long Term Trends :  Sitewide Lost/Restricted Workday Case Rate  has demonstrated a consistent
pattern of significant improvements that started in October 1996.   There has been a 47% reduction in the
Hanford Lost/Restricted Workday Case Rate when comparing FY 1999 (0.8 cases per 200,000 hours) to
FY 1996 data (1.5 cases per 200,000 hours).
Current Trends :   Data have been stable since May 1998.
DOE Comparison Averages:  DOE and Contractors CY 98 Rate = 1.4, Contractor = 1.5,   Construction = 2.5,
Research = 1.3.  All current rates are less than these comparison rates.
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BY RL OPERATIONS OFFICE CONTRACT
OSHA Lost/Restricted Workday Case Rate
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The past six months 
have been below 
average, a seventh will 
be significant.
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The data have been 
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BY RL OPERATIONS OFFICE CONTRACT
First Aid Case Rate
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First Aid Rate 
undergoes seasonal 
cycles.  Increases 
occur in warmer 
weather due to insect 
and animal 
encounters, and due 
to wind related minor 
injuries.  The 
previously noted 
summer 1999 
increase  reduced due 
case reclassifications.

ERC

12-Month Average
Dec 98 - Nov 99 = 10
No. of Cases
Nov 99 = 8
Rate for 
Nov 99 = 12

Stable since 
rebaselining in 
November 1998.

P N N L

FY 00 = 3.1
FY 99 = 1.8

First Aid Rate has 
remained stable since 
August 1997.
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CRITICAL ISSUES

• FFTF FY 2000 BUDGET
The FFTF budget is significantly under the required funding of $41.0M.  If additional funds
are not provided, the approved baseline scope will not be accomplished and additional
actions will be required to reduce FFTF staffing levels.

• WIPP CERTIFICATION REQUIREMENTS
Changing WIPP Certification requirements may cause certification and initial shipment of
TRU waste to slip by at least 4 weeks. Negotiations between the DOE Waste Program
Division, Waste Management Project and Carlsbad Area Office will continue.

KEY INTEGRATION ACTIVITIES

he following are the key technical integration activities that are currently underway and cross
project/Site lines.  These activities are being addressed by inter-discipline and inter-project

groups and demonstrate that Hanford Site contractors are working together to accomplish the
Hanford Site missions.

1) Activity: 324 Building SNF removal.
Interface: SNF/River Corridor Project
Status: An Acceptance Criteria was issued by the SNF Project to establish

conditions for receipt of the SNF from the 324 Building.  324 Building
B-Cell Cleanout Project along with the SNF project has developed an
alternative plan for the fuel removal activity.

2) Activity: Disposition of sodium coolant.
Interface: CHG/PHMC-ART/Waste Management
Status: TWRS milestone M-50-03 confirmed that advanced pretreatment of High

Level Waste will be required.  If FFTF is shutdown, the baseline will be
updated to incorporate the use of FFTF sodium to produce sodium
hydroxide for tank waste pretreatment.

3) Activity: Groundwater/Vadose Zone Integration
Interface: BHI/PHMC/PNNL

            Status: Multi-contractor team implementing an integrated site strategy for
assessment of groundwater pathways.

4)         Activity: Collaboration on procurement of Experimental Breeder Reactor (EBR)-II
casks and revision to existing EBR-II Safety Analysis Report for
Packaging (SARP) to reduce procurement costs and the number of EBR-II
Cask SARP revisions

Interface: PNNL/PHMC-Nuclear Material Stabilization
Status:            It was determined that current changes to the SARP, which are being

performed as a result of Facility Stabilization’s plans to use the EBR II
Cask for disposal of 324 Building spent fuel, may already bound the types
and quantities of spent fuel for use by PNNL. PNNL obtained a final draft
of the revised EBR II cask SARP and is still evaluating the revisions

T
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bound (i.e., how the set of parameters compare to) the PNNL material.
This verification is expected to be completed in early CY-00.  Preliminary
indications are that the EBR-II will be acceptable.  In addition the PHMC
is reevaluating its need to use the EBR-II cask and may not proceed with
procurement.  PNNL has requested the PHMC to advise PNNL when this
decision is made and if existing EBR-II casks can be transferred to PNNL
for use.

UPCOMING PLANNED KEY EVENTS

he following Key events are extracted from the authorized baseline and are currently
expected to be accomplished during the next three months.  Most are EA, HQ or DNFSB

Milestones.

Waste Management:
• Preparations for initial waste shipment to WIPP

- WIPP certification audit (Waste Isolation Pilot Plant in Carlsbad New Mexico) at
Hanford scheduled, January 2000. Expect approval of the Hanford TRU Certification
Program

- First shipment scheduled, February 2000
• Resume MLLW shipments to ATG for non-thermal treatment.  Ship more than 500 ft3 of

MLLW (treatment volume), December 1999

Spent Nuclear Fuels:
• RL approval of CVD FSAR and issuance of SER, December 1999
• Initiate cold testing of KW Basin Fuel Retrieval System, December 1999

River Corridor Project:
• Complete 324 Building Project Management Plan, Rev 3, January 2000
• Move B Cell grout containers to A Cell for characterization/disposition, January 2000
• Remove 2A Rack from B Cell wall; initiate size reduction, January 2000
• Initiate 340 Facility accelerated deactivation tasks, January 2000
• Initiate 3-82B grout container shipments to CWC, February 2000
• Complete ISMS Readiness Review, February 2000
• Complete 224-T Process Cell Entry for characterization, February 2000
• Perform additional 60 of 300 planned transfers from 327 Facility Dry Storage
      Carousel, February 2000

Environmental Restoration:
• Excavate contaminated soil at 100 D Area, 100 H Area, and 300 Areas, Ongoing
• Submit U Pond/Z Ditches Cooling Water Group Work Plan (M-13-22), December 1999
• Complete All Remaining 100 Area Operable Unit Pre-ROD Site Investigations under

Approved Work Plan Schedules (M-15-00A), December 1999
• Complete ERDF Cells 3 and 4 to Accept Remediation Waste (M-16-92B), December 1999
• Install RCRA Groundwater Monitoring Wells at Rate of Up to 50 in Calendar Year if

Required (M-24-00K, M-24-41, (M-24-42, M-24-43, M-24-44, M-24-45), February 2000

T


